VARIATION SUBMITTAL

Р	Company	Southbase Construction	Р	Company	VSP Interiors Limited
Α	Address	Level 4/185 The Strand	Α	Address	38 Parkway Drive
Y	Address	Parnell	Υ	Address	Rosedale
E	Address		E	Address	Rosedale
R	Attention	Mason Clinic	R	Contact	Vishal 021-183-9151

Project	Mason Clinic	Trade	Joinery	Our Ref	VD2	
Site Address	Carrington Road, Pt Chev	revalier, Auckland	Variation Reference	Waiting Room Screen	Date Received	27/11/2024

Variation Description	Doc Ref
Detail description of work/ explanation/reason for variation (unless stated in instruction) e.g. what was done, why the work is a variation, who was instructed, how and when	Submitted price as detailed below
Supply and Install: Increased in length for waiting room screen dwg #8122.1 revision 2 c/w 50mm thick high upstand in 12mm thick H-mac aurora forest.	ADD \$261.80

PRICE BREAKDOWN					
ITEM	DESCRIPTION	QTY	UNIT	RATES	AMOUNT
ADDITION	VARIATION VD2 Waiting Room Screen				
Labour		1.5	No	100.00	150.00
Materials		1	No	88.00	88.00
VSP Margin		1	No	23.80	23.80
		TOTAL VA	RIATION (GST EXCLUSIVE)	\$261.80

THIS VARIATION PRICE IS SUBJECT TO THE FOLLOWING CONDITIONS:

APPROVE REQUESTED BY	APPROVE BY	COMMENTS
Meg.05	SIGNED	
	DATE	
PAYER APPROVAL ACCEPTANCE	VO REF	
	Meg.05	Meg.05 SIGNED DATE